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' 061-R8
Inv. 0043 SDMS.

4ESS TASK ORDER PROGRESS REPORT

TO NUMBER: TO # 0003 REGION:- 8 : :
TO TITLE: Libby Asbestos NPL Site | REPORT PERIOD | M2y 26,2013 to
. June 29, 2013
IE\:/f:NTAOGER: Sharon Abendschan FIRM: o | Toeroek Associates, Inc.
EPA TOPO: . TECHNICALLY

: Scott Wilder COMPLETE: 47%
TOEROEK TO Kevin Geraci
MANAGER: ract

1. .~ PROGRESS MADE THIS REPORT PERIOD

e Toeroek paid the monthly storage fees for the Libby/W.R. Grace boxes.
» Prepared the monthly progress report and financial report.
¢ Performed management, administrative, and financial activities.

2.  DELIVERABLES

Montily Progress Report and June 20, 2013 June 19, 2013 June 28, 2013
Financial Report . _ ]

Staffing Plan ' November 2, 2010 November 2, 2010 - November 8, 2010
Staffing Plan for Amend. D . May20,2013 May 14, 2013 May 30, 2013

3.  OUTSTANDING ISSUES/RESOLUTION
None. | |
4.  PLANNED ACTIVITIES
e Pay monthly fee for stbrage of W.R. Grace boxes. :
e Prepare memorandum that summarizes the collection, handling, processing, and

disposition of the documents submitted by W R. Grace as part of its 104(e) response. -
e Respond to EPA’s requests. o

S. FINANCIAL STATUS

See attached financial summary and backup for details.
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